
Exhibit 300 (BY2008) 

PART ONE 

OVERVIEW 

1. Date of Submission: 2006-11-07 

2. Agency: 015 

3. Bureau: 10 

4. Investment Name: FedDebt 

5. UPI: 015-10-01-14-01-1060-00 

6. What kind of investment will this be in FY2008? 

Mixed Life Cycle 

7. What was the first budget year this investment was submitted to OMB? 

FY2001 or earlier 

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in whole an 
identified agency performance gap. 

FedDebt will provide Treasury's delinquent debt collection business with an integrated system that combines the legacy 
Treasury Offset Program (TOP) system with the legacy Debt Management Servicing Center/Private Collection Agency 
Monitoring and Control (DMSC/PMAC). FedDebt will provide the Debt Management Services (DMS) organization with a 
single platform for its business applications, a single entry portal for its business applications, a web-based customer 
interface, and a single database for reporting. FedDebt is based on findings in a study by McKinsey and Company dated 
October 2003 that identified critical functionality gaps in FMS systems and recommended end-state business and 
enterprise architectures to increase business flexibility while reducing overall system complexity. The goal is to move 
toward a Service-Oriented Architecture which transforms individual software assets into reusable building blocks for future 
applications. NOTE: As recommended by the McKinsey study, accounting for debt collection functions will be maintained 
separately in the Debt Management Accounting System (DMAS), which will interface with FedDebt. FedDebt supports 
Treasury's strategic goal to manage the U.S. Government's finances effectively, and supports the FMS strategic goal to 
maximize collection of Government delinquent debt by providing efficient and effective centralized debt collection 
services. The Debt Collection Improvement Act of 1996 centralized responsibility for Federal delinquent debt collection in 
FMS. FedDebt will integrate the collection services that FMS provides to Federal Program Agencies (FPAs) through its TOP 
and Cross-Servicing programs. TOP matches a database of delinquent debtors against outgoing Federal payments and 
offsets or levies those payments to recipients who owe delinquent debts. The Cross-Servicing program uses Treasury 
demand letters, Private Collection Agencies, administrative wage garnishment, repayment agreements, and other 
collection tools to collect delinquent debt owed to the Government. 

9. Did the Agency's Executive/Investment Committee approve this request? 

yes 

9.a. If "yes," what was the date of this approval? 

2006-08-09 

10. Did the Project Manager review this Exhibit? 

yes 

 

 

 

 

 

 

12. Has the agency developed and/or promoted cost effective, energy-efficient and environmentally sustainable techniques or practices for 
this project. 

no 

12.a. Will this investment include electronic assets (including computers)? 



no 

12.b. Is this investment for new construction or major retrofit of a Federal building or facility? (answer applicable to non-IT assets only) 

no 

13. Does this investment support one of the PMA initiatives? 

yes 

If yes, select the initiatives that apply: 

Expanded E-Government 

Financial Performance  

13.a. Briefly describe how this asset directly supports the identified initiative(s)?  

FedDebt supports the Financial Performance goal by providing an integrated system for managing the Government's 
delinquent debt portfolio. FedDebt supports Expanded E-Government by providing Federal Program Agencies and Private 
Collection Agencies with web-based access to debt information and eliminating labor-intensive manual processes and 
hard-copy data exchanges. 

14. Does this investment support a program assessed using OMB's Program Assessment Rating Tool (PART)? 

yes 

14.a. If yes, does this investment address a weakness found during the PART review? 

no 

14.b. If yes, what is the name of the PART program assessed by OMB's Program Assessment Rating Tool? 

Financial Management Service Debt Collection 

14.c. If yes, what PART rating did it receive? 

Effective 

15. Is this investment for information technology (See section 53 for definition)? 

yes 

16. What is the level of the IT Project (per CIO Council's PM Guidance)? 

Level 2 

17. What project management qualifications does the Project Manager have? (per CIO Council's PM Guidance) 

(1) Project manager has been validated as qualified for this investment 

18. Is this investment identified as high risk on the Q4 - FY 2006 agency high risk report (per OMB's high risk memo)? 

yes 

19. Is this a financial management system? 

yes 

19.a. If yes, does this investment address a FFMIA compliance area? 

yes 

19.a.1. If yes, which compliance area: 

Financial Systems Requirements and Accounting Standards 

19.b. If yes, please identify the system name(s) and system acronym(s) as reported in the most recent financial systems inventory update 
required by Circular A11 section 52. 

System name: FedDebt System acronym: FEDDEBT 

20. What is the percentage breakout for the total FY2008 funding request for the following? (This should total 100%) 

Hardware 0 

Software 0 

Services 100 

21. If this project produces information dissemination products for the public, are these products published to the Internet in conformance 
with OMB Memorandum 05-04 and included in your agency inventory, schedules and priorities? 



n/a 

 

 

 

 

 

 

 

 

 

23. Are the records produced by this investment appropriately scheduled with the National Archives and Records Administration's 
approval?  

yes 

SUMMARY OF SPEND 

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent budget authority in 
millions, and are rounded to three decimal places. Federal personnel costs should be included only in the row designated Government FTE 
Cost, and should be excluded from the amounts shown for Planning, Full Acquisition, and Operation/Maintenance. The total estimated 
annual cost of the investment is the sum of costs for Planning, Full Acquisition, and Operation/Maintenance. For Federal buildings and 
facilities, life-cycle costs should include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated 
with the entire life-cycle of the investment should be included in this report. 

All amounts represent Budget Authority 

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

   
  PY-1 & Earlier PY CY  

  -2005 2006 2007  

 Planning Budgetary Resources 0.000 0.000 0.000  

 Acquisition Budgetary Resources 30.173 15.614 4.706  

 Maintenance Budgetary Resources 16.000 0.000 5.454  

 Government FTE Cost 16.028 4.299 3.087  

 # of FTEs  84 97 117  
 

Note: For the cross-agency investments, this table should include all funding (both managing partner and partner agencies). 

Government FTE Costs should not be included as part of the TOTAL represented. 

2. Will this project require the agency to hire additional FTE's? 

no 

PERFORMANCE 

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked to the 
annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance measures must be 
provided. These goals need to map to the gap in the agency's strategic goals and objectives this investment is designed to fill. They are the 
internal and external performance benefits this investment is expected to deliver to the agency (e.g., improve efficiency by 60 percent, 
increase citizen participation by 300 percent a year to achieve an overall citizen participation rate of 75 percent by FY 2xxx, etc.). The goals 
must be clearly measurable investment outcomes, and if applicable, investment outputs. They do not include the completion date of the 
module, milestones, or investment, or general goals, such as, significant, better, improved that do not have a quantitative or qualitative 
measure. 

Agencies must use Table 1 below for reporting performance goals and measures for all non-IT investments and for existing IT investments 
that were initiated prior to FY 2005. The table can be extended to include measures for years beyond FY 2006. 



Table 1 

   

 
 Fiscal 

Year 
Strategic 
Goal(s) 
Supported 

Performance 
Measure 

Actual/baseline 
(from Previous 
Year) 

Planned 
Performance 
Metric 
(Target) 

Performance 
Metric Results 
(Actual)  

 

1 2004 Treasury Strategic 
Goal - (F4) 
Manage the U.S. 
Government's 
Finances 
Effectively. FMS 
Strategic Goal 3 - 
Maximize 
collection of 
Government 
delinquent debt by 
providing efficient 
and effective 
centralized debt 
collection services. 

FMS will use the 
Cross-Servicing 
Program 
(DMSC/PMAC) and 
the Treasury Offset 
Program (TOP) to 
support the goal of 
collecting $2.9 
billion in delinquent 
debt in FY 2004. 

$1.988 billion in 
delinquent debt 
collected. 

Total dollars of 
delinquent debt 
collected minus 
any reversals. 

$3.0 billion in 
delinquent debt 
collected for FY 
2004. 

 

 

2 2004 Treasury Strategic 
Goal - (F4) 
Manage the U.S. 
Government's 
Finances 
Effectively. FMS 
Strategic Goal 3 - 
Maximize 
collection of 
Government 
delinquent debt by 
providing efficient 
and effective 
centralized debt 
collection services. 

FMS will use the 
DMSC/PMAC and 
TOP to increase the 
percentage of 
eligible delinquent 
debts that are 
referred to FMS for 
collection in FY 
2004 to 90%. 

71% of the 
delinquent debts 
eligible for 
collection are 
referred to FMS for 
collection. 

Percentage of 
eligible debts 
referred to FMS 
for collection. 

All of the $32.1 
billion eligible for 
offset was referred 
to FMS. $7.5 
billion of the $7.7 
billion eligible for 
cross-servicing 
was referred to 
FMS. Combined 
weighted average 
was 99% of 
eligible debts 
referred. 

 

 

3 2004 Treasury Strategic 
Goal - (F4) 
Manage the U.S. 
Government's 
Finances 
Effectively. FMS 
Strategic Goal 3 - 
Maximize 
collection of 
Government 
delinquent debt by 
providing efficient 
and effective 
centralized debt 
collection services. 

FMS will increase 
the amount of 
delinquent debt 
collected in FY 
2004 to $53.03, an 
increase of $.50, 
for every dollar of 
debt collection 
program costs, 
compared to the 
baseline. 

$52.53 collected 
for every $1 of 
delinquent debt 
collection program 
costs. 

Amount of debt 
collected per $1 
spent on 
delinquent debt 
collection 
programs. This 
metric will be 
calculated on an 
annual basis. 

Collected $53.58 
for every $1 of 
delinquent debt 
collection program 
costs. an increase 
of $1.05. 

 

 

4 2005 Treasury Strategic 
Goal - (F4) 
Manage the U.S. 
Government's 
Finances 
Effectively. FMS 
Strategic Goal 3 - 
Maximize 
collection of 
Government 
delinquent debt by 

FMS will use 
FedDebt to support 
the goal of 
collecting $3.0 
billion in delinquent 
debt in FY 2005. 

$3.0 billion in 
delinquent debt 
collected in FY 
2004. 

Total dollars of 
delinquent debt 
collected minus 
any reversals. 

$3.253 billion in 
delinquent debt 
collected for FY 
2005. 

 



providing efficient 
and effective 
centralized debt 
collection services. 

 

5 2005 Treasury Strategic 
Goal - (F4) 
Manage the U.S. 
Government's 
Finances 
Effectively. FMS 
Strategic Goal 3 - 
Maximize 
collection of 
Government 
delinquent debt by 
providing efficient 
and effective 
centralized debt 
collection services. 

FMS will use 
FedDebt to 
increase the 
percentage of 
eligible delinquent 
debts that are 
referred to FMS for 
collection in FY 
2005 to 92%. 

71% of the 
delinquent debts 
eligible for 
collection are 
referred to FMS for 
collection. 

Percentage of 
eligible debts 
referred to FMS 
for collection. 

All of the $33.8 
billion eligible for 
offset was referred 
to FMS. $6.3 
billion of the $8.9 
billion eligible for 
cross-servicing 
was referred to 
FMS. Combined 
weighted average 
was 85% of 
eligible debts 
referred. 

 

 

6 2005 Treasury Strategic 
Goal - (F4) 
Manage the U.S. 
Government's 
Finances 
Effectively. FMS 
Strategic Goal 3 - 
Maximize 
collection of 
Government 
delinquent debt by 
providing efficient 
and effective 
centralized debt 
collection services. 

FMS will collect 
$41.09 of 
delinquent debt for 
every $1of 
delinquent debt 
collection program 
costs in FY 2005. 

$53.58 collected 
for every $1 of 
delinquent debt 
collection program 
costs. 

Amount of debt 
collected per $1 
spent on 
delinquent debt 
collection 
programs. This 
metric will be 
calculated on an 
annual basis. 

Collected $36.23 
for every $1 of 
delinquent debt 
collection program 
costs. 

 

 

7 2006 Treasury Strategic 
Goal - (F4) 
Manage the U.S. 
Government's 
Finances 
Effectively. FMS 
Strategic Goal 3 - 
Maximize 
collection of 
Government 
delinquent debt by 
providing efficient 
and effective 
centralized debt 
collection services. 

FMS will use 
FedDebt to support 
the goal of 
collecting $3.1 
billion in delinquent 
debt in FY 2006. 
NOTE: Goal is 
lower than baseline 
to reflect 
decreased tax 
refund offsets and 
collection efforts in 
areas affected by 
Hurricane Katrina. 

$3.253 billion in 
delinquent debt 
collected in FY 
2005. 

Total dollars of 
delinquent debt 
collected minus 
any reversals. 

$3.062 billion in 
delinquent debt 
collected through 
6/30/2006. 

 

 

8 2006 Treasury Strategic 
Goal - (F4) 
Manage the U.S. 
Government's 
Finances 
Effectively. FMS 
Strategic Goal 3 - 
Maximize 
collection of 
Government 
delinquent debt by 
providing efficient 
and effective 
centralized debt 

FMS will use 
FedDebt to 
increase the 
percentage of 
eligible delinquent 
debts that are 
referred to FMS for 
cross-servicing in 
FY 2006 to 90%. 
NOTE: Referrals for 
offset have reached 
100% and are no 
longer part of this 
performance goal. 

85% of the 
delinquent debts 
eligible for 
collection are 
referred to FMS for 
collection. 

Percentage of 
eligible debts 
referred to FMS 
for cross-
servicing. 

As of 6/30/06, 
$7.3 billion or 
83% of the $9.0 
billion eligible for 
cross-servicing 
was referred to 
FMS.  



collection services. 

 

9 2006 Treasury Strategic 
Goal - (F4) 
Manage the U.S. 
Government's 
Finances 
Effectively. FMS 
Strategic Goal 3 - 
Maximize 
collection of 
Government 
delinquent debt by 
providing efficient 
and effective 
centralized debt 
collection services. 

FMS will collect 
$36.40 of 
delinquent debt for 
every $1 of 
delinquent debt 
collection program 
costs in FY 2006. 

$36.23 collected 
for every $1 of 
delinquent debt 
collection program 
costs. 

Amount of debt 
collected per $1 
spent on 
delinquent debt 
collection 
programs. This 
metric will be 
calculated on an 
annual basis. 

Actual results will 
be available as of 
9/30/06. 

 

 

10 2007 Treasury Strategic 
Goal - (F4) 
Manage the U.S. 
Government's 
Finances 
Effectively. FMS 
Strategic Goal 3 - 
Maximize 
collection of 
Government 
delinquent debt by 
providing efficient 
and effective 
centralized debt 
collection services. 

FMS will use 
FedDebt to support 
the goal of 
collecting $3.2 
billion in delinquent 
debt in FY 2007. 

$3.336 billion in 
delinquent debt 
collected in FY 
2006. 

Total dollars of 
delinquent debt 
collected minus 
any reversals. 

TBD 

 

 

11 2007 Treasury Strategic 
Goal - (F4) 
Manage the U.S. 
Government's 
Finances 
Effectively. FMS 
Strategic Goal 3 - 
Maximize 
collection of 
Government 
delinquent debt by 
providing efficient 
and effective 
centralized debt 
collection services. 

FMS will use 
FedDebt to 
increase the 
percentage of 
eligible delinquent 
debts that are 
referred to FMS for 
cross-servicing in 
FY 2007 to 92%. 

89% of the 
delinquent debts 
eligible for 
collection are 
referred to FMS for 
collection. 

Percentage of 
eligible debts 
referred to FMS 
for cross-
servicing. 

TBD 

 

 

12 2007 Treasury Strategic 
Goal - (F4) 
Manage the U.S. 
Government's 
Finances 
Effectively. FMS 
Strategic Goal 3 - 
Maximize 
collection of 
Government 
delinquent debt by 
providing efficient 
and effective 
centralized debt 
collection services. 

FMS will collect 
$36.50 of 
delinquent debt for 
every $1 of 
delinquent debt 
collection program 
costs in FY 2007. 

$38.17 collected 
for every $1 of 
delinquent debt 
collection program 
costs. 

Amount of debt 
collected per $1 
spent on 
delinquent debt 
collection 
programs. This 
metric will be 
calculated on an 
annual basis. 

TBD 

 

 



All new IT investments initiated for FY 2005 and beyond must use Table 2 and are required to use the FEA Performance Reference Model 
(PRM). Please use Table 2 and the PRM to identify the performance information pertaining to this major IT investment. Map all 
Measurement Indicators to the corresponding "Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at 
least one Measurement Indicator for at least four different Measurement Areas (for each fiscal year). The PRM is available at 
www.egov.gov. 

Table 2 

   

 
 Fiscal 

Year 
Measurement 
Area 

Measurement 
Grouping 

Measurement 
Indicator 

Baseline Planned 
Improvement to 
the Baseline 

Actual 
Results  

 1 2006        

 2 2006        

 3 2006        
 

EA 

In order to successfully address this area of the business case and capital asset plan you must ensure the investment is included in the 
agency's EA and Capital Planning and Investment Control (CPIC) process, and is mapped to and supports the FEA. You must also ensure 
the business case demonstrates the relationship between the investment and the business, performance, data, services, application, and 
technology layers of the agency's EA. 

1. Is this investment included in your agency's target enterprise architecture? 

yes 

2. Is this investment included in the agency's EA Transition Strategy? 

yes 

2.a. If yes, provide the investment name as identified in the Transition Strategy provided in the agency's most recent annual EA Assessment. 

FedDebt 

3. Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer 
relationship management, etc.). Provide this information in the format of the following table. For detailed guidance regarding components, 
please refer to http://www.whitehouse.gov/omb/egov/. 

Component: Use existing SRM Components or identify as NEW. A NEW component is one not already identified as a service component in 
the FEA SRM. 

Reused Name and UPI: A reused component is one being funded by another investment, but being used by this investment. Rather than 
answer yes or no, identify the reused service component funded by the other investment and identify the other investment using the Unique 
Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission. 

Internal or External Reuse?: Internal reuse is within an agency. For example, one agency within a department is reusing a service component 
provided by another agency within the same department. External reuse is one agency within a department reusing a service component 
provided by another agency in another department. A good example of this is an E-Gov initiative service being reused by multiple 
organizations across the federal government. 

Funding Percentage: Please provide the percentage of the BY requested funding amount used for each service component listed in the table. 
If external, provide the funding level transferred to another agency to pay for the service. 

  

 
 Agency 

Component Name 
Agency 
Component 
Description 

Service 
Type 

Component Reused 
Component 
Name 

Reused 
UPI 

Internal 
or 
External 
Reuse? 

Funding 
% 

 

1 Debt Collection Collects 
delinquent 
debt owed to 
Federal 
agencies by 
the public, 
using cross-
servicing, 
offset of 

Financial 
Management

Debt Collection   No Reuse 30



Treasury 
payments, 
Private 
Collection 
Agencies, 
salary offset, 
administrative 
wage 
garnishment, 
and litigation 
through the 
Department 
of Justice. 

 

2 Case Management Associates 
cases to 
debts and 
debtors in a 
one-to-many 
relationship. 

Tracking and 
Workflow 

Case 
Management 

  No Reuse 5

 

3 Customer Feedback Acknowledges 
receipt of 
batch files of 
delinquent 
debts 
received from 
Federal 
program 
agencies, and 
provides error 
codes to help 
in reconciling 
inventories. 

Customer 
Relationship 
Management

Customer 
Feedback 

  No Reuse 5

 

4 Data Exchange Receives 
updates to 
delinquent 
debt and 
debtor 
information 
from Federal 
program 
agencies and 
Private 
Collection 
Agencies. 

Data 
Management

Data Exchange   No Reuse 5

 

5 Loading and 
Archiving 

Stores data 
on debtors 
and 
delinquent 
debts owed 
by the public 
to the 
government 
for use by 
Treasury debt 
collectors and 
Private 
Colleciton 
Agencies. 

Data 
Management

Loading and 
Archiving 

  No Reuse 5

 
6 Instrumentation and 

Testing 
Facilitates 
system 
performance 
testing, load 

Development 
and 
Integration 

Instrumentation 
and Testing 

  No Reuse 5



testing, 
volume 
testing, etc. 

 

7 Performance 
Management 

Evaluates 
Private 
Collection 
Agencies on 
their 
performance, 
calculates 
performance-
based fees, 
and 
distributes 
debts to PCAs 
based on 
prior 
performance. 

Investment 
Management

Performance 
Management 

  No Reuse 5

 

8 Ad Hoc Provides 
reporting 
capabiliity to 
see data on 
individual 
debts or 
debtors, 
including 
financial 
history, 
payment 
history, and 
collector 
notes. Also 
provides for 
summary 
reports for 
supervisors 
and 
management 
reports on 
the entire 
portfolio of 
delinquent 
debt owed to 
the 
government. 

Reporting Ad Hoc   No Reuse 5

 

9 Standardized/Canned Provides 
standard 
reports on 
payments 
received from 
delinquent 
debtors, new 
case entry, 
administrative 
resolution of 
debts, etc. 

Reporting Standardized / 
Canned 

  No Reuse 5

 

10 Inbound 
Correspondence 
Management 

Receives 
batch files 
from Federal 
program 
agencies, 
Private 
Colleciton 

Routing and 
Scheduling 

Inbound 
Correspondence 
Management 

  No Reuse 5



Agencies, and 
the lockbox 
containing 
data about 
delinqent 
debts owed 
to the 
government 
by the public. 

 

11 Access Control Controls 
access to 
FedDebt 
based on user 
role and 
concept of 
least 
privilege. 

Security 
Management

Access Control Access 
Control 

015-00-
02-00-
01-
1070-00 

Internal 5

  
4. To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, 
Categories, Standards, and Service Specifications supporting this IT investment. 

FEA SRM Component: Service Components identified in the previous question should be entered in this column. Please enter multiple rows 
for FEA SRM Components supported by multiple TRM Service Specifications. 

Service Specification: In the Service Specification field, Agencies should provide information on the specified technical standard or vendor 
product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate. 

  

  SRM Component Service Area Service 
Category 

Service 
Standard 

Service Specification (i.e., 
vendor and product name) 

 1 Data Exchange Component 
Framework 

Business Logic   

 2 Data Exchange Component 
Framework 

Business Logic   

 3 Debt Collection Component 
Framework 

Data 
Management 

  

 4 Data Exchange Component 
Framework 

Data 
Management 

  

 5 Ad Hoc Component 
Framework 

Data 
Management 

  

 6 Debt Collection Component 
Framework 

Presentation / 
Interface 

  

 7 Data Exchange Component 
Framework 

Presentation / 
Interface 

  

 8 Access Control Component 
Framework 

Security   

 9 Access Control Component 
Framework 

Security   

 10 Access Control Component 
Framework 

Security   

 11 Access Control Component 
Framework 

Security   

 12 Data Exchange Service Access and Access Channels   



 13 Customer Feedback Service Access and 
Delivery 

Service Transport   

 14 Access Control Service Access and 
Delivery 

Service Transport   

 15 Access Control Service Access and 
Delivery 

Service Transport   

 16 Data Exchange Service Access and 
Delivery 

Service Transport   

 17 Debt Collection Service Interface and 
Integration 

Integration   

 
18 Inbound 

Correspondence 
Management 

Service Interface and 
Integration 

Integration   

 19 Case Management Service Platform and 
Infrastructure 

Database / 
Storage 

  

 20 Loading and Archiving Service Platform and 
Infrastructure 

Database / 
Storage 

  

 21 Debt Collection Service Platform and 
Infrastructure 

Delivery Servers   

 22 Debt Collection Service Platform and 
Infrastructure 

Software 
Engineering 

  

 23 Debt Collection Service Platform and 
Infrastructure 

Delivery Servers   

 24 Loading and Archiving Service Platform and 
Infrastructure 

Hardware / 
Infrastructure 

  

 25 Data Exchange Service Platform and 
Infrastructure 

Hardware / 
Infrastructure 

  

 26 Debt Collection Service Platform and 
Infrastructure 

Hardware / 
Infrastructure 

  

 27 Instrumentation and 
Testing 

Service Platform and 
Infrastructure 

Software 
Engineering 

  

 28 Debt Collection Service Platform and 
Infrastructure 

Support Platforms   

 29 Debt Collection Service Platform and 
Infrastructure 

Support Platforms   

 30 Debt Collection Service Platform and 
Infrastructure 

Support Platforms   

 31 Loading and Archiving Service Platform and 
Infrastructure 

Database / 
Storage 

  

 32 Performance 
Management 

Component 
Framework 

Data 
Management 

  

 33 Standardized / Canned Component 
Framework 

Data 
Management 

  

 34 Debt Collection Component 
Framework 

Business Logic   

  
5. Will the application leverage existing components and/or applications across the Government (i.e., FirstGov, Pay.Gov, etc)? 

yes 

5.a. If yes, please describe. 



Yes, data and information provided by Pay.Gov is used for analysis and reporting. In addition, FedDebt reuses some 
components that are leveraged within the Federal Reserve Banking System. 

6. Does this investment provide the public with access to a government automated information system? 

no 

PART TWO 

RISK 

You should perform a risk assessment during the early planning and initial concept phase of the investment's life-cycle, develop a risk-
adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing risk throughout the investment's 
life-cycle. 

Answer the following questions to describe how you are managing investment risks. 

1. Does the investment have a Risk Management Plan? 

yes 

1.a. If yes, what is the date of the plan? 

2006-09-14 

1.b. Has the Risk Management Plan been significantly changed since last year's submission to OMB? 

no 

3. Briefly describe how investment risks are reflected in the life cycle cost estimate and investment schedule: (O&M investments do NOT 
need to answer.) 

Due to the primarily operational and maintenance nature of FedDebt, the majority of our budget and schedule was not 
considered to be especially risky by the program staff. However, FedDebt does have numerous, smaller system 
enhancements scheduled, and there are risks around these specific enhancements. In particular, FMS management 
announced a major reorganization of the DMS business area in August 2005, including the transfer of most operational 
functions from the Washington, DC area to Birmingham, AL. The FedDebt project was adversely impacted by the 
reorganization, and we are currently reassessing how to reflect the increased risks in the life cycle cost estimate and 
investment schedule. The revised priorities and costs are reflected in the baseline change request that was submitted to 
OMB on October 3, 2006. 

COST & SCHEDULE 

Does the earned value management system meet the criteria in ANSI/EIA Standard 748? 

yes 

2.a. What is the Planned Value (PV)? 

27.989 

2.b. What is the Earned Value (EV)? 

27.472 

2.c. What is the actual cost of work performed (AC)? 

27.406 

What costs are included in the reported Cost/Schedule Performance information? 

Contractor and Government 

2.e. As of date:  

2006-12-31 

3. What is the calculated Schedule Performance Index (SPI= EV/PV)?  

0.98 

4. What is the schedule variance (SV = EV-PV)? 

-0.517 

5. What is the calculated Cost Performance Index (CPI = EV/AC)? 

1 

6. What is the cost variance (CV = EV-AC)? 



0.066 

7. Is the CV or SV greater than 10%? 

no 

7.b. If yes, explain the variance. 

NOTE: The revised priorities mentioned below were reflected in the submission of a baseline change request (BCR) to the 
Department of Treasury on September 5, 2006, which was forwarded to OMB on October 3, 2006. FMS management 
announced a major reorganization of the Debt Management Services area in August 2005, including the transfer of most 
operational functions from the Washington, DC area to Birmingham, AL. Over 75 employees were given 60 days' notice to 
decide whether to move to Alabama with their jobs or look for a position outside of DMS. The reorganization is projected 
to result in net cost savings of $27.3 million over the next 5 years; however, the FedDebt project was adversely impacted 
by the reorganization in several ways. First, knowledgeable program staff found new jobs and left DMS, leaving fewer 
resources available for FedDebt. Second, most employees still in DMS initially focused their time and energy on their 
personal job searches, and morale suffered because of the uncertainty of the situation. As a consequence of the staff 
retention and morale issues, management has been forced to reassess program and project priorities. Additionally, after 
the initial implementation of FedDebt in September 2005, program managers and system users requested time to become 
accustomed to the process changes associated with the new system, and technical stakeholders recognized the need to 
stabilize the system before adding new functionality. The revised priorities have been costed out and were reflected in the 
submission of a rebaseline of the FedDebt project. 

7.c. If yes, what corrective actions are being taken? 

NOTE: In addition to the actions outlined below, FedDebt submitted a baseline change request (BCR) to the Department 
of Treasury on September 5, 2006, which was forwarded to OMB on October 3, 2006, and approved by OMB on 
November 9, 2006. This quarterly control report is against the old baseline; future reports will reflect the new baseline 
approved on November 9. FedDebt project management is taking a number of actions to correct the variances primarily 
caused by the announcement of a major DMS reorganization in August 2005. The schedule variance was particularly 
impacted by the loss of key personnel to the project. The Project Oversight Steering Committee is now reviewing the 
highest program risks, as part of its ongoing oversight activities. Corrective Action: Fill staff vacancies resulting from the 
DMS reorganization and the transfer of functions from Washington, DC to Birmingham, AL. Status: The FedDebt Project 
management team has hired 6 staff, including a requirements manager and a configuration management lead, to replace 
skills lost as a result of the DMS reorganization. Three additional testers have been added for user acceptance testing, 
and the Federal Reserve Bank of Philadelphia has assumed responsibility for system acceptance testing. Corrective Action: 
Use Rapid Application Development (RAD) methodology for most FedDebt DME milestones. Status: The Commissioner of 
FMS selected the RAD methodology used by the Bureau of Public Debt as the system development methodology for FMS 
projects in 2005. The Executive Board chose to pilot the concept in a few select system investments, and FedDebt was 
chosen for one of the pilot efforts. FedDebt used the RAD methodology to develop a module of functionality involving the 
referral of delinquent debts to the Department of Justice for litigation. The time-boxing discipline imposed by the RAD 
process was successful at controlling costs and limiting schedule slippage. Implementing the Commissioner's decision 
across other DME milestones will require a baseline change request, which is forthcoming. Corrective Action: Decrease 
the number of concurrent development and testing efforts. Status: In order to allow users to learn new processes 
associated with the implementation of the first phase of FedDebt and to stabilize the system, DMS management imposed 
a moratorium on the addition of new functionality. As development resumes, the move to the RAD methodology will limit 
the number of concurrent development efforts and allow for more structured configuration management and version 
control. 

7.d. What is most current Estimate at Completion? 

47.382 

8. Have any significant changes been made to the baseline during the past fiscal year? 

no 
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	OVERVIEW
	1. Date of Submission:
	2006-11-07
	2. Agency:
	015
	3. Bureau:
	10
	4. Investment Name:
	FedDebt
	5. UPI:
	015-10-01-14-01-1060-00
	6. What kind of investment will this be in FY2008?
	Mixed Life Cycle
	7. What was the first budget year this investment was submit
	FY2001 or earlier
	8. Provide a brief summary and justification for this invest
	FedDebt will provide Treasury's delinquent debt collection b
	9. Did the Agency's Executive/Investment Committee approve t
	yes
	9.a. If "yes," what was the date of this approval?
	2006-08-09
	10. Did the Project Manager review this Exhibit?
	yes
	12. Has the agency developed and/or promoted cost effective,
	no
	12.a. Will this investment include electronic assets (includ
	no
	12.b. Is this investment for new construction or major retro
	no
	13. Does this investment support one of the PMA initiatives?
	yes
	If yes, select the initiatives that apply:
	Expanded E-Government
	Financial Performance
	13.a. Briefly describe how this asset directly supports the 
	FedDebt supports the Financial Performance goal by providing
	14. Does this investment support a program assessed using OM
	yes
	14.a. If yes, does this investment address a weakness found 
	no
	14.b. If yes, what is the name of the PART program assessed 
	Financial Management Service Debt Collection
	14.c. If yes, what PART rating did it receive?
	Effective
	15. Is this investment for information technology (See secti
	yes
	16. What is the level of the IT Project (per CIO Council's P
	Level 2
	17. What project management qualifications does the Project 
	(1) Project manager has been validated as qualified for this
	18. Is this investment identified as high risk on the Q4 - F
	yes
	19. Is this a financial management system?
	yes
	19.a. If yes, does this investment address a FFMIA complianc
	yes
	19.a.1. If yes, which compliance area:
	Financial Systems Requirements and Accounting Standards
	19.b. If yes, please identify the system name(s) and system 
	System name: FedDebt System acronym: FEDDEBT
	20. What is the percentage breakout for the total FY2008 fun
	Hardware
	0
	Software
	0
	Services
	100
	21. If this project produces information dissemination produ
	n/a
	23. Are the records produced by this investment appropriatel
	yes
	SUMMARY OF SPEND
	1. Provide the total estimated life-cycle cost for this inve
	All amounts represent Budget Authority
	(Estimates for BY+1 and beyond are for planning purposes onl
	PY-1 & Earlier
	PY
	CY
	-2005
	2006
	2007
	Planning Budgetary Resources
	0.000
	0.000
	0.000
	Acquisition Budgetary Resources
	30.173
	15.614
	4.706
	Maintenance Budgetary Resources
	16.000
	0.000
	5.454
	Government FTE Cost
	16.028
	4.299
	3.087
	# of FTEs
	84
	97
	117
	Note: For the cross-agency investments, this table should in
	Government FTE Costs should not be included as part of the T
	2. Will this project require the agency to hire additional F
	no
	PERFORMANCE
	In order to successfully address this area of the exhibit 30
	Agencies must use Table 1 below for reporting performance go
	Table 1
	Fiscal Year
	Strategic Goal(s) Supported
	Performance Measure
	Actual/baseline (from Previous Year)
	Planned Performance Metric (Target)
	Performance Metric Results (Actual)
	1
	2004
	Treasury Strategic Goal - (F4) Manage the U.S. Government's 
	FMS will use the Cross-Servicing Program (DMSC/PMAC) and the
	$1.988 billion in delinquent debt collected.
	Total dollars of delinquent debt collected minus any reversa
	$3.0 billion in delinquent debt collected for FY 2004.
	2
	2004
	Treasury Strategic Goal - (F4) Manage the U.S. Government's 
	FMS will use the DMSC/PMAC and TOP to increase the percentag
	71% of the delinquent debts eligible for collection are refe
	Percentage of eligible debts referred to FMS for collection.
	All of the $32.1 billion eligible for offset was referred to
	3
	2004
	Treasury Strategic Goal - (F4) Manage the U.S. Government's 
	FMS will increase the amount of delinquent debt collected in
	$52.53 collected for every $1 of delinquent debt collection 
	Amount of debt collected per $1 spent on delinquent debt col
	Collected $53.58 for every $1 of delinquent debt collection 
	4
	2005
	Treasury Strategic Goal - (F4) Manage the U.S. Government's 
	FMS will use FedDebt to support the goal of collecting $3.0 
	$3.0 billion in delinquent debt collected in FY 2004.
	Total dollars of delinquent debt collected minus any reversa
	$3.253 billion in delinquent debt collected for FY 2005.
	5
	2005
	Treasury Strategic Goal - (F4) Manage the U.S. Government's 
	FMS will use FedDebt to increase the percentage of eligible 
	71% of the delinquent debts eligible for collection are refe
	Percentage of eligible debts referred to FMS for collection.
	All of the $33.8 billion eligible for offset was referred to
	6
	2005
	Treasury Strategic Goal - (F4) Manage the U.S. Government's 
	FMS will collect $41.09 of delinquent debt for every $1of de
	$53.58 collected for every $1 of delinquent debt collection 
	Amount of debt collected per $1 spent on delinquent debt col
	Collected $36.23 for every $1 of delinquent debt collection 
	7
	2006
	Treasury Strategic Goal - (F4) Manage the U.S. Government's 
	FMS will use FedDebt to support the goal of collecting $3.1 
	$3.253 billion in delinquent debt collected in FY 2005.
	Total dollars of delinquent debt collected minus any reversa
	$3.062 billion in delinquent debt collected through 6/30/200
	8
	2006
	Treasury Strategic Goal - (F4) Manage the U.S. Government's 
	FMS will use FedDebt to increase the percentage of eligible 
	85% of the delinquent debts eligible for collection are refe
	Percentage of eligible debts referred to FMS for cross-servi
	As of 6/30/06, $7.3 billion or 83% of the $9.0 billion eligi
	9
	2006
	Treasury Strategic Goal - (F4) Manage the U.S. Government's 
	FMS will collect $36.40 of delinquent debt for every $1 of d
	$36.23 collected for every $1 of delinquent debt collection 
	Amount of debt collected per $1 spent on delinquent debt col
	Actual results will be available as of 9/30/06.
	10
	2007
	Treasury Strategic Goal - (F4) Manage the U.S. Government's 
	FMS will use FedDebt to support the goal of collecting $3.2 
	$3.336 billion in delinquent debt collected in FY 2006.
	Total dollars of delinquent debt collected minus any reversa
	TBD
	11
	2007
	Treasury Strategic Goal - (F4) Manage the U.S. Government's 
	FMS will use FedDebt to increase the percentage of eligible 
	89% of the delinquent debts eligible for collection are refe
	Percentage of eligible debts referred to FMS for cross-servi
	TBD
	12
	2007
	Treasury Strategic Goal - (F4) Manage the U.S. Government's 
	FMS will collect $36.50 of delinquent debt for every $1 of d
	$38.17 collected for every $1 of delinquent debt collection 
	Amount of debt collected per $1 spent on delinquent debt col
	TBD
	All new IT investments initiated for FY 2005 and beyond must
	Table 2
	Fiscal Year
	Measurement Area
	Measurement Grouping
	Measurement Indicator
	Baseline
	Planned Improvement to the Baseline
	Actual Results
	1
	2006
	2
	2006
	3
	2006
	EA
	In order to successfully address this area of the business c
	1. Is this investment included in your agency's target enter
	yes
	2. Is this investment included in the agency's EA Transition
	yes
	2.a. If yes, provide the investment name as identified in th
	FedDebt
	3. Identify the service components funded by this major IT i
	Component: Use existing SRM Components or identify as NEW. A
	Reused Name and UPI: A reused component is one being funded 
	Internal or External Reuse?: Internal reuse is within an age
	Funding Percentage: Please provide the percentage of the BY 
	Agency Component Name
	Agency Component Description
	Service Type
	Component
	Reused Component Name
	Reused UPI
	Internal or External Reuse?
	Funding %
	1
	Debt Collection
	Collects delinquent debt owed to Federal agencies by the pub
	Financial Management
	Debt Collection
	No Reuse
	30
	2
	Case Management
	Associates cases to debts and debtors in a one-to-many relat
	Tracking and Workflow
	Case Management
	No Reuse
	5
	3
	Customer Feedback
	Acknowledges receipt of batch files of delinquent debts rece
	Customer Relationship Management
	Customer Feedback
	No Reuse
	5
	4
	Data Exchange
	Receives updates to delinquent debt and debtor information f
	Data Management
	Data Exchange
	No Reuse
	5
	5
	Loading and Archiving
	Stores data on debtors and delinquent debts owed by the publ
	Data Management
	Loading and Archiving
	No Reuse
	5
	6
	Instrumentation and Testing
	Facilitates system performance testing, load testing, volume
	Development and Integration
	Instrumentation and Testing
	No Reuse
	5
	7
	Performance Management
	Evaluates Private Collection Agencies on their performance, 
	Investment Management
	Performance Management
	No Reuse
	5
	8
	Ad Hoc
	Provides reporting capabiliity to see data on individual deb
	Reporting
	Ad Hoc
	No Reuse
	5
	9
	Standardized/Canned
	Provides standard reports on payments received from delinque
	Reporting
	Standardized / Canned
	No Reuse
	5
	10
	Inbound Correspondence Management
	Receives batch files from Federal program agencies, Private 
	Routing and Scheduling
	Inbound Correspondence Management
	No Reuse
	5
	11
	Access Control
	Controls access to FedDebt based on user role and concept of
	Security Management
	Access Control
	Access Control
	015-00-02-00-01-1070-00
	Internal
	5
	4. To demonstrate how this major IT investment aligns with t
	FEA SRM Component: Service Components identified in the prev
	Service Specification: In the Service Specification field, A
	SRM Component
	Service Area
	Service Category
	Service Standard
	Service Specification (i.e., vendor and product name)
	1
	Data Exchange
	Component Framework
	Business Logic
	2
	Data Exchange
	Component Framework
	Business Logic
	3
	Debt Collection
	Component Framework
	Data Management
	4
	Data Exchange
	Component Framework
	Data Management
	5
	Ad Hoc
	Component Framework
	Data Management
	6
	Debt Collection
	Component Framework
	Presentation / Interface
	7
	Data Exchange
	Component Framework
	Presentation / Interface
	8
	Access Control
	Component Framework
	Security
	9
	Access Control
	Component Framework
	Security
	10
	Access Control
	Component Framework
	Security
	11
	Access Control
	Component Framework
	Security
	12
	Data Exchange
	Service Access and Delivery
	Access Channels
	13
	Customer Feedback
	Service Access and Delivery
	Service Transport
	14
	Access Control
	Service Access and Delivery
	Service Transport
	15
	Access Control
	Service Access and Delivery
	Service Transport
	16
	Data Exchange
	Service Access and Delivery
	Service Transport
	17
	Debt Collection
	Service Interface and Integration
	Integration
	18
	Inbound Correspondence Management
	Service Interface and Integration
	Integration
	19
	Case Management
	Service Platform and Infrastructure
	Database / Storage
	20
	Loading and Archiving
	Service Platform and Infrastructure
	Database / Storage
	21
	Debt Collection
	Service Platform and Infrastructure
	Delivery Servers
	22
	Debt Collection
	Service Platform and Infrastructure
	Software Engineering
	23
	Debt Collection
	Service Platform and Infrastructure
	Delivery Servers
	24
	Loading and Archiving
	Service Platform and Infrastructure
	Hardware / Infrastructure
	25
	Data Exchange
	Service Platform and Infrastructure
	Hardware / Infrastructure
	26
	Debt Collection
	Service Platform and Infrastructure
	Hardware / Infrastructure
	27
	Instrumentation and Testing
	Service Platform and Infrastructure
	Software Engineering
	28
	Debt Collection
	Service Platform and Infrastructure
	Support Platforms
	29
	Debt Collection
	Service Platform and Infrastructure
	Support Platforms
	30
	Debt Collection
	Service Platform and Infrastructure
	Support Platforms
	31
	Loading and Archiving
	Service Platform and Infrastructure
	Database / Storage
	32
	Performance Management
	Component Framework
	Data Management
	33
	Standardized / Canned
	Component Framework
	Data Management
	34
	Debt Collection
	Component Framework
	Business Logic
	5. Will the application leverage existing components and/or 
	yes
	5.a. If yes, please describe.
	Yes, data and information provided by Pay.Gov is used for an
	6. Does this investment provide the public with access to a 
	no
	PART TWO
	RISK
	You should perform a risk assessment during the early planni
	Answer the following questions to describe how you are manag
	1. Does the investment have a Risk Management Plan?
	yes
	1.a. If yes, what is the date of the plan?
	2006-09-14
	1.b. Has the Risk Management Plan been significantly changed
	no
	3. Briefly describe how investment risks are reflected in th
	Due to the primarily operational and maintenance nature of F
	COST & SCHEDULE
	Does the earned value management system meet the criteria in
	yes
	2.a. What is the Planned Value (PV)?
	27.989
	2.b. What is the Earned Value (EV)?
	27.472
	2.c. What is the actual cost of work performed (AC)?
	27.406
	What costs are included in the reported Cost/Schedule Perfor
	Contractor and Government
	2.e. As of date:
	2006-12-31
	3. What is the calculated Schedule Performance Index (SPI= E
	0.98
	4. What is the schedule variance (SV = EV-PV)?
	-0.517
	5. What is the calculated Cost Performance Index (CPI = EV/A
	1
	6. What is the cost variance (CV = EV-AC)?
	0.066
	7. Is the CV or SV greater than 10%?
	no
	7.b. If yes, explain the variance.
	NOTE: The revised priorities mentioned below were reflected 
	7.c. If yes, what corrective actions are being taken?
	NOTE: In addition to the actions outlined below, FedDebt sub
	7.d. What is most current Estimate at Completion?
	47.382
	8. Have any significant changes been made to the baseline du
	no

